



Let the Sun Shine!!



It is with great pleasure we announce we have exceeded our goal of raising \$30,000. Thank you for all the verbal support, votes for approval, and financial support in helping make this project a reality.

Progress update:

The contract has been signed with Rabe Hardware and the 10% down payment (\$4200) dispersed. Our plan has already been approved by Alliant Energy. Rabe Hardware is working to get the city permit, panels, and product ordered. Their goal is to install the system Tuesday, February 13th and have it functional in March. There will be a three-week delay for Alliant to get the paperwork done after installation, and the state inspection completed. This timeline will get our system operational with Alliant by **April 1st**.